



Platte River
Power Authority

Estes Park • Fort Collins • Longmont • Loveland

ADA Digital Accessibility Quarterly Report: 2025 Quarter 3 Update

July 1, 2025, to September 30, 2025



Platte River Power Authority ADA Digital Accessibility Quarterly Report: October 2026

Platte River Power Authority published an American with Disabilities Act (ADA) Digital Accessibility Plan (DAP) on July 1, 2025, providing comprehensive information on our commitment to digital accessibility. Platte River's DAP includes a requirement to provide quarterly reports with updates on our progress, plans, and anticipated deadlines, ensuring transparency and continuous improvement in making our services and information accessible to audiences with varying abilities.

This quarterly report summarizes activities accomplished from July 1, 2025, to October 31, 2025.

- Updates made to Platte River's DAP
 - Completed a variety of grammatical corrections throughout the DAP.
 - Included a hyperlink to Platte River's existing Digital Accessibility Request Form in the DAP.
 - Updated deadlines for the following items:
 - For Goal 1 (Establish ICT priorities), deadline to identify and prioritize high traffic websites and documents will now be December 1, 2025.
 - For Goal 2 (Establish expectations around compliance), deadline for staff to complete available trainings and for Platte River to implement automated accessibility testing is now March 2026.
 - For Goal 3 (Expand accessibility expertise), deadline to identify accessibility training resources for all departments is now March 2026.
 - Under Section 5 (Solutions and statuses) - Websites, the assigned working group will now need to convene with the vendor accessibility team by December 2025 to assess Platte River's compliance status with WCAG 2.1 AA, receive and update on VPAT status, and collaborate on a unified accessibility roadmap for achieving WCAG 2.2 Level AA.
 - Under Section 5 (Solutions and statuses) – Document review, a more detailed timeline of PDF remediation efforts will now be published in December 2025.
 - Added a new milestone to Goal 2:
 - January 2026: Develop resources that will be made available to all staff, followed by scheduling dates to host trainings.
 - Other notable changes:
 - Under Section 5 (Solutions and statuses) – Websites, changed "WCAG 2.1+ Level AA to "WCAG 2.2 Level AA."
- Milestone achievements since July 1, 2025
 - An ADA coordinator was identified for Platte River in July 2025
 - Vendor accessibility team completed a Platte River (PRPA.org) website accessibility report on October 1, 2025. The report found that the Platte River website was strong in having a consistent layout with generally logical navigation with form labels mostly

present. Areas of improvement include not using non-semantic HTML for interactive elements, addressing missing or incorrect ARIA attributes on menus, eliminating inconsistent focus indicators, and improving screen reader feedback on forms, documents, and search results.

- Platte River staff is currently reviewing all the findings and collaborating with the vendor accessibility team, web developers, and internal stakeholders to identify a roadmap for implementing recommended improvements to achieve WCAG 2.2 Level AA.

###

Platte River's DAP quarterly report is published and made publicly available online as a form of commitment to comply with HB24-1454 and demonstrating good-faith efforts toward accessibility.