



Platte River
Power Authority

Estes Park • Fort Collins • Longmont • Loveland

ADA Digital Accessibility Quarterly Report: 2026 Quarter 2 Update

April 1, 2026 – June 30, 2026



Platte River Power Authority ADA Digital Accessibility Quarterly Report: Q2 2026

Platte River Power Authority published an American with Disabilities Act (ADA) Digital Accessibility Plan (DAP) on July 1, 2025, providing comprehensive information on our commitment to digital accessibility. Platte River's DAP includes a requirement to provide quarterly reports with updates on our progress, plans, and anticipated deadlines, ensuring transparency and continuous improvement in making our services and information accessible to audiences with varying abilities.

This quarterly report summarizes activities accomplished from April 1, 2026 – June 30, 2026:

- Supporting goal 1 (Establish ICT priorities): Platte River completed final reviews and negotiations on the contract with a specialized vendor to remediate all public-facing PDF documents. The agreement is prepared for signature, advancing the remediation effort outlined in the Digital Accessibility Plan.
- Supporting goal 2 (Establish expectations around compliance): Progress toward executing the PDF remediation contract reinforces organizational expectations around digital accessibility compliance by ensuring that remediation work will be performed consistently and in alignment with state and federal standards.
- Supporting goal 3 (Expand accessibility expertise): Platte River initiated an RFP process to procure an on-call web developer. While the role will support broader organizational needs, the selected vendor will also assist with completing full accessibility remediation tasks for both prpa.org and efficiencyworks.org, strengthening Platte River's long-term accessibility capacity.
- Milestone achievements since July 1, 2025
 - An ADA coordinator was identified for Platte River in July 2025
 - Vendor accessibility team completed a Platte River (PRPA.org) website accessibility report on October 1, 2025. The report found that the Platte River website was strong in having a consistent layout with generally logical navigation with form labels mostly present. Areas of improvement include not using non-semantic HTML for interactive elements, addressing missing or incorrect ARIA attributes on menus, eliminating inconsistent focus indicators, and improving screen reader feedback on forms, documents, and search results.
 - Platte River staff is currently reviewing all the findings and collaborating with the vendor accessibility team, web developers, and internal stakeholders to identify a roadmap for implementing recommended improvements to achieve WCAG 2.2 Level AA.
- Updated the Digital Accessibility Plan to include references to Colorado [HB25-1152 Tech Accessibility Liability Contractor](#) in Goal 1 (Establish ICT priorities), under *Barriers* and *Next steps*. The purpose of this update is to capture Platte River's need to update legal contracts and update procurement procedures outlining how third-party vendors will need to comply with Colorado's statute [CRS 24-85-104](#). This law requires third-party vendors of public entities to comply with Colorado's accessibility standards, and if found out of compliance they would be held liable therefore indemnifying the public entity.

Platte River's DAP quarterly report is published and made publicly available online as a form of commitment to comply with HB24-1454 and demonstrating good-faith efforts toward accessibility.